TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvements to roads & drains in Shooting Bungalow road in ward No. 93. SSD	
2	Estimate Cost	19.50 lakhs.	
3	Work Code	013-14-000017	
4	Job Code	013-14-000017.	
5	A.S No.	248 | 30-10-13	
6	T.S No	185 | 30-10-13.	
7	Work Order/Agreement No	213 | 27-01-2014.	
8	Tender Premium	~~18,75~~ 18,25,488/-	
9	Stipulated Time for completion of Work	12 months.	
10	Targeted Monthly progress	—	
11	Progrees Achived Till date	—	
12	Reasons for Delay	W.O. issued under process.	
13	Time Extension Requested	Yes.	
14	Assistant Executive Engineer's Recommendation	Yes	
15	Executive Engineer's Recommendation		
16	Superintending Executive Engineer's Recommendation	—	
17	Chief Engineers Recommendation	Yes	
18	Time Extension Granted	248 days.	
19	Conditions imposed if any	—	

Asst, Engineer,
Ward no.

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.